



ASX 24 New Trading Platform Project Update – 15/2/17

The customer production test is scheduled to take place on Saturday, this will be the final opportunity for customers to test on the NTP Production System on a weekend prior to Go-Live. Details of activities are available [here](#). Customers who intend participating on Saturday should ensure they register with CTS (email cts@asx.com.au).

Any Trading Participant who has not returned their Attestation Form is required to do so by the end of this week.

Customers are reminded that from Friday 24 February ASX will lock down the NTP Production system. This means that ASX will suspend the processing of any new or changes to customers Order Forms and system conformance until post Go-live. ASX will also remove any non-standard procedures and events such as the scheduled failovers and non-standard trading hours for certain products. There will be no changes to market timings prior to Go-Live including any proposed changes to opening hours of Energy and Options products.

Timetable

NTP Derivative Milestones	Status	Date
Customer Preparation Period – Start	Complete	1 August 2016
Conformance Testing – Open	Complete	1 August 2016
Conformance Testing – Complete	Complete	9 September 2016
Patch Release	Complete	19 September 2016
Software Validation and Rollout	Complete	19 September – 9 October 2016
Industry-Wide Test 1 (CDE)	Complete	10 – 21 October 2016
Implementation Rehearsal 1	Complete	22 October 2016
Implementation Rehearsal 2	Complete	5 November 2016
Vendor and Clearing Participant Attestation	Complete	18 November 2016
Signed Production Order Forms Due	Complete	2 December 2016
Production Database Refresh	Complete	10 December 2016
Industry-Wide Test 2 (Production)	Complete	16 – 20 January 2017
Go-Live Rehearsal	Complete	21 January 2017
Trading Participant Attestation	Confirmed	24 January 2017

Production Weekend Test - Order Entry and Connectivity validation – Non-mandatory	Confirmed	18 February 2017
NTP Production System Lock Down	Confirmed	24 February 2017
20 March Go Live Date Confirmation	Expected	1 March 2017
Derivatives Go-Live Saturday Implementation	Expected	18 March 2017
Derivatives Go-Live	Expected	20 March 2017

* A status of Expected indicates the current planned date for an activity and may be subject to change prior to being confirmed.

