

ASX CHESS Project

Implementation & Transition Working Group

27 May 2025



Acknowledging Country

ASX acknowledges the
Traditional Owners of Country
throughout Australia.
We pay our respects to Elders
past and present.

Artwork by Lee Ann Hall, *My country My People*

Housekeeping

Troubleshooting

- > Please mute yourself when not speaking
- > Please use the 'raise hand' feature on MS Teams if you would like to ask a question
- > Please introduce yourself when talking for the benefit of all members
- > Meeting is being recorded for the purposes of capturing decision and actions
- > Dial in details (audio only):
 - +61 2 7208 4607
 - Phone Conference ID: 559 969 482#
- > Presentation materials were distributed before the meeting and will be published on the website

Important Information

Competition Law Reminder

Workshop members are reminded to have regard to their obligations under competition law. In particular, please note that the Competition and Consumer Act prohibits a corporation from engaging with one or more persons in a concerted practice that has the purpose, effect or likely effect of substantially lessening competition.

Agenda

01 Welcome, Open Actions & Feedback

02 Release 1 – ITE Update

03 Release 1 – Clearing Regression Update

04 Release 1 – Cutover Approach

05 Forward Engagement Plan & AOB

01

Welcome, Open Actions & Feedback

01 – Open Actions

May 2025

#	Topic	Action	Raised	Due	Owner	Status
1	R2 Operating Rule Changes	ASX to revert with timeline and approach to rule change consultation	6 Aug 2024	Q2 2025	ASX	To be closed – noted in 6 May Technical Committee
5	Clearing Participant Clearing Regression survey	ASX to consider information required and advise method for collection	27 Mar 2025	Q2 2025	ASX	To be closed – survey results to be published in 27 May I&T WG
6	Deferred settlement approach for migration	ASX to review and advise approach to testing inflight, deferred settlements during migration	27 Mar 2025	Q2 2025	ASX	To be updated in June I&T WG
7	Parallel Test Phase engagement	ASX to engage with members / market on Parallel Test Phase plans and activities	29 April 2025	July 2025	ASX	I&T WG update in July 2025

02

Release 1 – ITE Update

02 – ITE Activity in April

AMOs and AMO Software Providers ITE activity continues to increase as progress is made with log in and business message testing.





ITE Update

- > The ITE environment has remained available and stable for Industry Testing throughout April
 - ITE maintenance windows on Thursday evenings where required
- > AMO test activity levels in April were lower than expected but an increase on March
 - ASX plan to reach out bilaterally to organisations to see if there are any risks to completing testing on ITE open code
- > 1 case of large volume erroneous Trade Captures submitted, requiring session disconnection
- > 1 new issue identified during AMO testing:
 - CHR – 17400: TradeCaptureReport (AE) PartyID (448) rejections
 - Fix developed and scheduled for AMO Readiness Release (June/July).

AMO Build & Test	Total
Login	96
Graceful Disconnection	59
Password Changed	2
Resend Request	11
Sequence Reset	19
Trade Capture	18,766
Trade Capture Cancellation	36
Market Data Snapshot	20
Support Tickets	5

Source: ITE data is from 1 April 2025 to 30 April 2025

02 – ITE Message Activity Since ITE Open



03

Release 1 – Clearing Regression Update

03 – Clearing Regression Survey

- The Survey is currently open and is due to close on 27 May
- Five responses from Clearing Participants have been received to date – thank you!
 - Four of the responses indicate an intention to use AMO integration to initiate trade registration and cancellation test scenarios
- We look forward to receiving survey responses from the remaining Clearing Participants today, as the information collated will assist with CHES Release 1 Clearing Regression planning.

03 – Information to support testing in an AMO test environment

Using information supplied/agreed by AMOs and Clearing Participants, ASX proposes to publish the following information relating to testing through an AMO in future I&T Working Groups and Clearing Regression Release Notes

AMO Test Environment details	AMO 1	AMO 2	AMO N
Test Environment name	Details provided by AMO 1	Details provided by AMO 2	Details provided by AMO 'N'
Environment Available for Clearing Regression Testing From / To			
Daily scheduled hours of availability for Clearing Regression Testing			
Environment only supporting Clearing Regression testing (Y/N)			
Contact for Trading Participant to request access to test environment			
Trade Feed availability (Y/N)			
Special Market Availability (Y/N)			
Contact for Trading Participant to request access to test environment			
<Any other details required by AMOs >			
Securities nominated for Clearing Regression testing	Securities defined by ASX + AMO 1	Securities defined by ASX + AMO 2	Securities defined by ASX + AMO 'N'
Securities nominated for Clearing Regression testing through to batch settlement			
Daily Aggregate Trade Volume from AMO ASX can accept before implementing control/restrictions	Thresholds defined by ASX	Thresholds defined by ASX	Thresholds defined by ASX
Clearing Participants & their Trading Participants supporting Clearing Regression testing in this AMO test environment	Details provided by Clearing Participants	Details provided by Clearing Participants	Details provided by Clearing Participants
Daily maximum Participant trade volume requested during Clearing Regression phase	Thresholds defined by ASX + AMO 1	Thresholds defined by ASX + AMO 2	Thresholds defined by ASX + AMO 'N'

03 – Clearing Regression testing volumes, limitations and environments

Approach to testing backwards compatible messages across multiple test phases

1. ASX Internal Phase: ASX internal non-functional testing in a segregated environment includes testing simulated trades in excess of two times production volumes
2. Clearing Regression Phase: External testing by Clearing Participants (CPs) can be performed using a combination of the Trade File Upload (Mandatory) plus AMO Integrated (Optional) solutions to initiate trades – submitting up to 5,000 trades per day.
 - NOTE: As AMOs are unable to limit activity in their test environments, other testing by Trading Participants will occur and may result in unsolicited trade notifications being received by Clearing Participants. ASX may need to introduce controls to limit when AMO test environments will be connected to ITE to manage AMO trade volumes into XPI (in analysis)
3. Parallel Test Phase: Clearing Participants can also obtain reporting via SFTP during the Parallel Test phase, which will provide details of production Clearing messages generated in the 'to-be-Prod' environment
 - NOTE: To control the confidential data contained within production trade messages, the CHES instance integrated into the to-be-Prod environment is not externally facing.



1. Do Clearing Participants see the need to perform additional testing during the Clearing Regression phase that would exceed the permitted daily volumes? If so, ASX seeks to understand what risks testing additional volume would mitigate.
2. To limit the likelihood of ASX needing to implement controls to AMO trade flow during the Clearing Regression phase, ASX seeks to understand if it is possible for CPs to coordinate with their TPs a window where TPs are only focusing on clearing regression testing?

03 – Corporate Action Testing

XPI will contain Production and Synthetic Corporate Actions to support Clearing Regression activities

Corporate actions calendars will be required to test the below messages and related scenarios from the R1 Clearing Service.

Stage	EIS Message	Scenario	Event
Trade Registration	> 164: Trade confirmation Notification	> Ensure a Clearing Participant can receive and process an EIS trade notification with a basis of quote applied.	> Dividend
Corporate Actions	> 128: Adjusted Settlement Instruction	> Ensure a Clearing Participant can receive and process an EIS 128 message on a notified trade following the processing of a code change	> Code change or class merger
	> 124: Rescheduled Settlement Instruction	> Ensure a Clearing Participant can receive and process an EIS 124 message on a notified trade following the change to an Issue date	> Reconstruction

To ensure that targeted Clearing Regression activities can be achieved, synthetic corporate action events and securities will be established in a rolling calendar to support testing of mandatory scope.

Code Change	Code Change	Class merger	Reconstruction (Stock Split)	Dividend
WEEK 1 *	ABC -> AAA	BBBN -> BBB	CCCD A	CCC
Day 1	Trade		Effective Date (Commence Deferred Trading)	Ex-date - Trade (T+1) - EIS 164
Day 2	Effective date - EIS 128	Trade	Record Date	
Day 3		Effective date - EIS 128	Trade	Record date
Day 4			ASX Amend Issue Date - EIS 124	
Day 5			Issue date	Payment date

* Week 1 provides an example which will be repeated with different securities for each throughout the scheduled calendar period

03 – Requesting Optional Corporate Actions

Optional Corporate Actions can be created by ASX if required

In the event a Clearing Participant (CP) wants to perform testing on an optional Corporate Actions that have not been impacted by CHES Release 1 during the Clearing Regression phase, CPs can request ASX the corporate action be created by:

- > Email to both chesshelp@asx.com.au & CHESReplacement@asx.com.au
- > Including “Optional Corporate Actions Testing XPI: AIC <insert XPI test kit AIC>” in the subject line
- > Nominating the Corporate Action event type and proposed record date in the body
- > Submitting to ASX at least 5 business days prior to the proposed record date.

All other elements of the corporate action will be constructed by ASX.


03 – Nominated Security Groupings

XPI will contain Production and Synthetic securities to support Clearing Regression activities. ASX will nominate five security groups to facilitate testing activities

Clearing Participants can obtain the production security list from their production system feed(s) – a static production security list as at the commencement of the Clearing Regression phase will also be available in the Clearing Regression Release Notes.

Nominated Security Groups will also be published in the Clearing Regression Release Notes for:

- 1
- Code Changes
- 2
- Deferred Settlements
- 3
- Dividends
- 4
- Batch Settlement Completion
- 5
- Optimised executions when trading through an AMO



03 – Clearing Regression Attestation

Release 1 Clearing Regression Guide is currently being drafted for publishing in June 2025. Draft attestation* requests Clearing Participants confirm the following

No.	Attestation points
1.	That the Clearing Participant or their Software Provider on their behalf has connected to the CHES project test environment to perform Clearing Regression Testing
2.	That all mandatory scenarios outlined in the R1 Clearing Regression Guide (covering the 7 backwards compatible messages) have been tested
3.	That Clearing Participant systems, including downstream systems where applicable, have been verified to continue to receive and process the backwards compatible messages
4.	That the Clearing Participant does not foresee any issues with continuing to receive and process the backwards compatible messages in Production when CHES Release 1 goes live

** Draft attestation points subject to change up until published in Clearing Regression Guide*

03 – Clearing Regression Working Group Content Recap

Recap of Clearing Regression topics presented


Clearing Regression	Topics
Background & Phase Overviews	<ul style="list-style-type: none"> > Clearing Regression Phase Overview (February) > Clearing Regression Phase Approach (March) > Approach to Testing Backwards Compatible Message (March) > ITE Regression Testing with AMOs and CPs in Co-Existence (March) > Test Guide Publication & Test Environment Connectivity (April)
Mandatory Scope	<ul style="list-style-type: none"> > Backward Compatibility (changes current EIS to New EIS) (April) <ul style="list-style-type: none"> o Mandatory Messages o Field Level Input Data Variances o Repeating Fields > Corporate Action testing (May)
Optional Scope	<ul style="list-style-type: none"> > Optional Settlement Messages (April) > Requesting Optional Corporate Actions (May)
Test Environment & Test Kit	<ul style="list-style-type: none"> > Planned Approach: Synthetic UICs for ongoing AMO testing to enable Clearing Regression (March) > Access to CHESSTest Environment XPI (April) > Information to support testing in an AMO test environment (May) > Nominated Security Groupings (May)
Testing Process	<ul style="list-style-type: none"> > Options to Complete Clearing Regression Activities (March) > Initiating Trade Registrations and Trade Cancellations (April) > Optional AMO Integrated Testing (April) > Testing of Netting, Deferred Settlement & Code Changes (April) > Controlled Testing: Clearing Participant File Upload (April)
Exit Criteria	<ul style="list-style-type: none"> > Clearing Regression Attestation (May)

04

Release 1 – Cutover Approach

04 – Indicative Cutover Window: Discussions To Date

The commencement of the cutover window to the new CHESS Clearing Service will be scheduled to begin after the completion of the Friday night BAU EOD batches in the ASX source systems.




Note: Dates and timing are indicative, subject to change based on working group feedback

Note: All times quoted are AEST


04 – IDR Scope and Parallel Test

The timeline below reflects activities across the cutover rehearsal leading into the window for AMO Parallel testing, outlining the scope for each Implementation Dress Rehearsal (IDR).



04 – Rollback at Stage 2


ASX is proposing that the rollback can occur anytime up until the 'point of no return'. The preferred point of no return is determined by the last available time to perform a rollback and be ready for start of day on Monday.



Note: Dates and timing are indicative, subject to change based on working group feedback
 Note: All times quoted are AEST

04 – Cutover Operating Model

High-level view of the cutover operating model, focusing on the Governance model and Master Control Centre. The Satellite Control Centre (SCC4) will assist the MCC in communicating with and managing AMO activities.



04- Implementation Readiness Objectives


Implementation Readiness Objectives form the basis for the trackers that are used to indicate the preparedness for each event, providing clear visibility on what areas need focus. These then also form the categories for the Entry Criteria.

Deployment Ready: Cutover approach & cutover operating model have been tested through Dress Rehearsals and are refined and ready.

Customer Ready: Additional resources are in place for support teams to ensure minimal customer impact during cutover.

People Ready: Teams are prepared through targeted change, training and clear communication. Post go-live support is in place and our people are engaged and ready to own the solution.

Business Operations Ready: UAT and Operational Readiness phases complete. Business Operations ready to operate.




Technology Ready: Production infrastructure, network capacity, response times are fully tested and ready.

Solution Ready: The target state solution has been built & effectively tested with 'real world' scenarios and data. The solution is fully compliant, and all applications and interfaces are ready.

Data Ready: The data migration process has been thoroughly tested & timings fine tuned.

Tech Support Ready: Technology playbooks completed and monitoring solutions in place.

04 – Readiness into Entry Criteria – Overview



05

Forward Engagement Plan and AOB

For noting

05 – Indicative Forward Engagement Calendar (Rolling 3 Months)

	May 2025	June 2025	July 2025
Technical Committee	6 May <ul style="list-style-type: none"> > Release 1 and Release 2 project update > Release 1 Industry Testing update > April Working Group updates > Optional versus mandatory functionality recommendation > Change Control Management > Release 2 Operating Rule Changes 	4 June <ul style="list-style-type: none"> > Release 1 and Release 2 project update > Release 1 Industry Testing update > May Working Group updates > CHES Project support model 	9 July <ul style="list-style-type: none"> > Release 1 and Release 2 project update > Release 1 Industry Testing update > June Working Group updates
Implementation & Transition Working Group	27 May <ul style="list-style-type: none"> > Release 1 Clearing Regression and Cutover 	26 June <ul style="list-style-type: none"> > Release 1 Cutover > Release 2 Drop 1 Industry Test Tooling 	29 July <ul style="list-style-type: none"> > Release 1 Parallel Test Overview
Release 1 Build & Test Forum	14 May <ul style="list-style-type: none"> > Build and Test update > Readiness tracking > Accreditation and Operational Readiness > Clearing Regression and Cutover > Condition Codes 	12 June <ul style="list-style-type: none"> > Build and Test update > Readiness tracking > Industry test phases 	17 July <ul style="list-style-type: none"> > Build and Test update > Readiness tracking > Industry test phases
Business Design Working Group	15 May <ul style="list-style-type: none"> > Release 2 Drop 2 Deep Dive 	5 June <ul style="list-style-type: none"> > Session to be confirmed 	10 July <ul style="list-style-type: none"> > Release 2 Drop 3 Deep dive
ISO Design Working Group	21 May <ul style="list-style-type: none"> > Release 2 Drop 2 ISO messages and Schema 	19 June <ul style="list-style-type: none"> > Release 2 Drop 2 ISO messages and Schema 	24 July <ul style="list-style-type: none"> > Release 2 Drop 2 and Drop 3 ISO messages and Schema

05 – I&T Working Group: Forward Engagement Plan

Topic	Proposed Date	Status
Release 1 ITE Open	27 Feb 2025	Complete
Release 1 Industry Test Activity & Progress Tracking		
Release 2 Drop 1 Industry Test Tooling Approach – Part 1	27 Mar 2025	Complete
Release 1 Operational Readiness phase	29 Apr 2025	Complete
Release 1 Clearing Regression phase	29 Apr & 27 May 2025 (previously 27 May 2025)	In Progress
Release 1 Cutover overview	27 May 2025	In Progress
Release 2 Drop 1 Industry Test Tooling	26 Jun 2025	Planned
Release 2 High Level Parallel Test overview	29 Jul 2025	Planned
Release 2 Industry Test Approach	26 Aug 2025	Planned
Release 2 Drop 2 Industry Test Tooling		
Release 1 AMO Parallel Test phase	25 Sep 2025	Planned
Release 2 High Level Cutover & Rollback overview	29 Oct 2025	Planned
Release 2 Timeline Checkpoint 1	25 Nov 2025	Planned
Release 2 Drop 3 Industry Test Tooling		


Note: indicative order, subject to change based on industry inputs and further planning. Multiple sessions may be required per topic.




Questions

Appendix A – Timelines as presented at the 6 May Technical Committee meeting

Appendix A – CHESS Release 1 Indicative Project Timeline – May 2025



Appendix A – CHESS Release 2 Indicative Project Timeline – May 2025



Appendix B – Readiness Activities

Appendix B – Release 1 Engagement Activities: Proposed 2025 Plan

Activities and Documentation to Support R1 Industry Readiness

Activity	Subject	Purpose	Planned Date	Status
Publish Documentation	Release 1 Industry Test Approach	Documentation describing the detailed industry test approach and expected activities of each involved party, as well as timing, entry and exit criteria and expected test outcomes of all Release 1 industry test phases	Q3 2024	Published 6 Sep 2024
Publish Documentation	Release 1 FIX Specifications	Documentation providing a detailed specification of all FIX messages, including message structures, rules, and message flow diagrams. Market-relevant specifications will be published in iterations as ASX analyses and completes designs for each drop	Q4 2024	Published 14 Nov 2024
Publish Documentation	Release 1 Connectivity Guide	Documentation detailing the technical connectivity requirements to connect to the CHES replacement system, including connectivity method(s), network details and security details	Q4 2024	Published 17 Dec 2024
Engagement Activity	Release 1 ITE Open overview, including Industry Testing Activity and Progress Tracking	I&T WG session to provide overview of the opening of ITE, and discuss ASX proposed approach to tracking and reporting test phase activity	Q1 2025	Completed 27 Feb 2025
Publish Documentation	Release 1 AMO Accreditation Guide	Documentation providing detail on the CHES replacement AMO Accreditation phase, expectations regarding conduct and expected results including the Accreditation process, connectivity, and message scenarios	Q1 2025	Published March 31 2025
Engagement Activity	Release 1 Operational Readiness Overview	I&T WG session to provide overview & discuss the prerequisites & process for completing the Operational Readiness phase	Q2 2025	Completed 29 April 2025
Engagement Activity	Release 1 Clearing Regression Overview	I&T WG session to provide overview & discuss the prerequisites & process for completing the Clearing Regression phase	Q2 2025	Completed 29 April 2025 & Scheduled 27 May 2025
Engagement Activity	Release 1 Cutover Overview	I&T WG session to provide overview & discuss the prerequisites & process for completing Release 1 cutover activities	Q2 2025	Scheduled 27 May 2025
Publish Documentation	Release 1 Clearing Regression Test Guide	Documentation detailing the minimum ASX-specified Clearing Regression test scenarios, key activities and expectations regarding conduct and expected results including entry and exit criteria	Q2 2025	Proposed for June 2025
Publish Documentation	Release 1 Guide to Operational Readiness Phase	Documentation detailing the Operational Readiness scenarios including mandatory success criteria	Q2 2025	Proposed for May 2025
Publish Documentation	Release 1 Cutover and Migration Approach	Documentation detailing the cutover and migration approach, key activities, responsibilities including all verifications and validations required by ASX and the market, and milestones across the cutover and dress rehearsal windows	Q2 2025	Proposed for June 2025
Engagement Activity	AMO Parallel Phase Overview	I&T WG session to provide overview & discuss the prerequisites & process for completing the Parallel Test phase	Q3 2025	Proposed for August 2025
Publish Documentation	Release 1 Guide to AMO Parallel Test	Documentation providing detail on the Parallel Test phase, key activities and expectations and expected results including entry and exit criteria	Q3 2025	Proposed for September 2025
Publish Documentation	R1 Cutover Runbook	Documentation providing AMOs with key tasks and milestones, with an outline of detailed steps including planned timing. The runbook will be used in dress rehearsals and refined as required ahead of the final go-live event. Note that the cutover runbook will also include the steps required to rollback	Q3 2025	Proposed for September 2025

Note: Indicative only, subject to change based on industry inputs and further planning.

Appendix B – Release 2 Readiness Activities: Proposed 2025 / 26 Plan

Activities and Documentation to Support R2 Industry Readiness

Activity Planned	Subject	Purpose	Planned Date
Engagement Activity	Release 2 Industry Test Tooling High Level Approach	I&T Working Group (I&T WG) workshop providing an overview of ASX planned approach to test environments, data, and tooling to enable CHES User testing in Release 2, and discuss/identify unmet industry needs or challenges for additional consideration	Completed 27 Mar 2025
Engagement Activity	ISO20022 and Business Design Working Groups	Workshops to obtain industry input and feedback into the design of Release 2 ISO messages and specified CHES functionality	Q4 2024 – Q2 2026
Engagement Activity	Release 2 Industry Test Tooling Focus Groups	I&T WG workshops to walk through Release 2 message initiation and response testing once ISO specifications and message workflows drafted. Schedule will incrementally follow collation of industry feedback to Drop 1 – 5 documentation	Q2 2025 – Q3 2026
Publish Documentation	ISO20022 Specifications & Functional & Technical Specs	Documentation providing a detailed specification of all ISO messages including message structures, rules message flow diagrams., and tooling to support testing ASX will target release this documentation incrementally in line with the 5 feature drops	Q3 2025 – Q3 2026
Engagement Activity	Phase High Level Approach 1- Release 2 Parallel Test	I&T WG session providing high level overview of Release 2 Parallel Test Approach, to discuss/identify unmet industry needs for additional consideration	Q3 2025
Engagement Activity	Guide Overview 1- Release 2 Industry Test Approach	I&T WG session providing overview of draft Release 2 Industry Test Approach, to inform industry and obtain feedback prior to publishing	Q3 2025
Publish Documentation	Release 2 Industry Test Approach	Documentation describing the approach, responsibilities, timing, entry and exit criteria and expected outcomes for each Industry Test phase	Q3 2025
Publish Documentation	Release 2 Connectivity Guide	Documentation detailing the technical connectivity requirements to connect to the CHES replacement system including connectivity method(s), network details and security details	Q4 2025
Engagement Activity	Phase High Level Approach 2- Release 2 Cutover & Rollback	I&T WG session providing high level overview of Release 2 Cutover & Rollback Approach, to discuss/identify unmet industry needs for additional consideration	Q3 2025
Engagement Activity	Release 2 Timeline Checkpoint 1	Gauge industry progress and obtain industry feedback to ascertain its ability to continue meeting the Release 2 project timeline following the release of the Industry Test Approach and initial Functional & Technical Specifications	Q4 2025
Engagement Activity	Activity and Progress Tracking Overview	I&T WG session to provide overview and discuss ASX proposed approach to tracking and reporting test phase activity	Q1 2026
Engagement Activity	Phase Overview 1- ITE Open	I&T WG session to provide overview & discuss the prerequisites + process for completing the Software Provider B&T Phase	Q1 2026
Engagement Activity	Guide Overview 2- Release 2 Connectivity Guide	I&T WG session providing overview of draft Release 2 Connectivity guide and process	Q1 2026
Engagement Activity	Guide Overview 3- Release 2 Failover & Recovery Guide	I&T WG session providing overview of draft Failover & Recovery guide, to inform industry and obtain feedback prior to publishing	Q3 2026
Publish Documentation	Release 2 Failover and Recovery Guide	Documentation providing information on failover testing, covering what components ASX will simulated-fail and proposed frequencies.	Q3 2026
Engagement Activity	Release 2 Timeline Checkpoint 2	Gauge industry progress and obtain industry feedback to ascertain its ability to continue meeting the Release 2 project timeline following the release of all Functional & Technical Specifications. Identify and incorporate agreed industry requirements into CHES User test phases schedule	Q4 2026
Engagement Activity	Guide Overview 4- Release 2 Accreditation Guide	I&T WG session providing overview of draft Release 2 Accreditation Guide, to inform industry and obtain feedback prior to publishing	Q4 2026
Publish Documentation	Release 2 AMO Accreditation Guide	Documentation providing overview of the Release 2 Accreditation phase, including accreditation process, connectivity scenarios & message scenarios	Q4 2026

Note: Indicative only, subject to change based on industry inputs and further planning.

Appendix B – Release 2 Readiness Activities: Proposed 2027 / 28 Plan

Activities and Documentation to Support R2 Industry Readiness

Activity	Subject	Purpose	Planned Date
Engagement Activity	Phase Overview 2 – Software Provider Readiness	I&T WG session to provide overview and discuss the prerequisites and process for completing the Software Provider Readiness Phase	Q1 2027
Engagement Activity	Guide Overview 5 – Release 2 Operational Readiness Guide	I&T WG session providing overview of draft Release 2 Operational Readiness Guide, to inform industry and obtain feedback prior to publishing	Q2–Q3 2027
Publish Documentation	Release 2 Guide to Operational Readiness Phase	Documentation outlining the Operational Readiness scenarios including mandatory success criteria	Q3 2027
Engagement Activity	Phase Overview 3 – Release 2 Inflight Migration	I&T WG session to provide overview and discuss the approach to the Inflight Migration testing phase	Q3 2027
Engagement Activity	Phase Overview 4 – Release 2 Software Provider Accreditation	I&T WG session to provide overview and discuss the approach to the Software Accreditation phase	Q3 2027
Engagement Activity	Phase Overview 5 – Release 2 CHERS User Readiness	I&T WG session to provide overview and discuss the approach to the CHERS User Readiness phase	Q3 2027
Engagement Activity	Guide Overview 6 – Release 2 Parallel Test	I&T WG session to provide overview of draft Release 2 Parallel Test Guide, to inform industry and obtain feedback prior to publishing	Q3 2027
Publish Documentation	Release 2 Guide to Parallel Test	Documentation providing details of key activities and expectations regarding test and scope boundaries, expected results including entry and exit criteria	Q4 2027
Engagement Activity	Guide Overview 7– Release 2 Cutover & Migration Approach	I&T WG session to provide overview of draft Cutover and Migration Approach, to inform industry and obtain feedback prior to publishing	Q4 2027
Publish Documentation	Release 2 Cutover and Migration Approach	Documentation detailing the cutover and migration approach, key activities and responsibilities	Q4 2027
Engagement Activity	Cutover Date Focus Group	I&T WG session to identify the appropriate weekend/month that has broad industry support, to schedule Primary and Secondary cutover dates in 2029	Q4 2027
Engagement Activity	Guide Overview 8– Release 2 Guide to Industry Wide Testing	I&T WG session providing overview of draft Guide to Industry Wide Testing to inform industry and obtain feedback prior to publishing	Q1–Q2 2028
Publish Documentation	Release 2 Guide to Industry Wide Testing	Documentation providing an overview of the Release 2 Industry Wide Test phase, detailing key activities, expected behaviours, scope boundaries, and expected outcomes including entry and exit criteria	Q2 2028
Engagement Activity	Guide Overview 9– Release 2 Cutover Runbook	I&T WG session providing overview of draft Cutover Runbook to inform industry and obtain feedback prior to publishing	Q1–Q2 2028
Engagement Activity	Phase Overview 6– Release 2 Operational Readiness	I&T WG session to provide an overview and discuss the approach to the Operational Readiness phase	Q2 2028
Engagement Activity	Phase Overview 7– Release 2 Industry Wide Testing	I&T WG session to provide an overview and discuss the approach to the Industry Wide Testing phase	Q3 2028
Publish Documentation	Release 2 Cutover Runbook	Documentation providing CHERS Users with detail on the tasks, milestones and steps associated with cutover, including planned timing. The runbook will be used in dress rehearsals and refined as required ahead of the final go-live event. Note that this document will also include the steps required to backout	Q2 2028
Engagement Activity	Phase Overview 8 – Release 2 Implementation Dress Rehearsals	I&T WG session to provide an overview and discuss the approach to Implementation Dress Rehearsal phase	Q3–Q4 2028
Engagement Activity	Phase Overview 9 – Release 2 Parallel Test	I&T WG session to provide an overview and discuss the approach to Parallel Test phase	Q3–Q4 2028
Engagement Activity	Go/No-Go and Rollback Decision Focus Group	I&T WG session to identify the appropriate decision framework that has broad industry support that will be employed during cutover activities	Q4 2028

Note: Indicative only, subject to change based on industry inputs and further planning.

Appendix C – Closed Actions

Appendix C – Closed Actions

#	Topic	Action	Raised	Due	Owner	Status
1	Industry Test Approach	ASX to provide an update on when the industry test approach will become available	11 Jul TC	6 Aug I&T WG	ASX	CLOSED
2	Deferred Settlement	ASX to provide further detail on deferred settlement for further consideration	5 Jun I&T WG	4 Jul I&T WG	ASX	CLOSED
3	Deferred Settlement	Working Group members to review pre-read content from 4 July I&TWG and provide feedback to CHESSReplacement@asx.com.au	4 Jul I&T WG	6 Aug I&T WG	I&T Member Organisations	CLOSED
4	Staged Implementation	ASX to include additional industry benefit analysis to capture industry perspectives on staging options	4 Jul I&T WG	6 Aug I&T WG	ASX	CLOSED
5	R2 Timeline	ASX to update Release 2 timeline to incorporate any T+1 assumptions and analysis requirements	5 Jun I&T WG	4 Jul I&T WG	ASX	CLOSED
6	Reporting	ASX to revert with timeline for reporting drops	6 Aug I&T WG	4 Sep I&T WG	ASX	CLOSED
7	R2 Risk Mitigation	ASX to present the assessment of additional options, seeking industry input on viability and risk assessment. Discussion required on day 1 non settlement day, and incremental release of market settlements.	11 Jul TC	2 Oct I&T WG	ASX	CLOSED
8	R2 Risk Mitigation	Working Group members to provide any additional feedback or suggestions on industry testing or otherwise to further de-risk Release 2 to CHESSReplacement@asx.com.au	5 Jun I&T WG	-	I&T Member Organisations	CLOSED
9	R2 Timeline	Working Group members to provide feedback on latest R2 timeline	4 Jul I&T WG	-	I&T Member Organisations	CLOSED
10	R2 Risk Mitigation	ASX to revert with cohort-level risk assessment of staging options & engage with cohorts as required to validate risk assessment	6 Aug I&T WG	2 Oct I&T WG	ASX	CLOSED

Thank you.

Disclaimer / Important Information

Information provided in this presentation is for educational purposes and does not constitute financial product advice.

You should obtain independent advice from an Australian financial services licensee before making any financial decisions. Although ASX Limited ABN 98 008 624 691 and its related bodies corporate ("ASX") has made every effort to ensure the accuracy of the information as at the date of publication, ASX does not give any warranty or representation as to the accuracy, reliability or completeness of the information.

To the extent permitted by law, ASX and its employees, officers and contractors shall not be liable for any loss or damage arising in any way (including by way of negligence) from or in connection with any information provided or omitted or from any one acting or refraining to act in reliance on this information.

Past performance of the ASX sharemarket and of any financial products referenced in this presentation is not a reliable indicator of future performance.

© Copyright 2025 ASX Operations Pty Limited ABN 42 004 523 782. All rights reserved 2025.

