


To view this email as a web page, click [here](#).



[CHESS Project](#)



CHESS Release 1 - end of Hypercare

Following the successful Go-Live of **CHESS Release 1** and the completion of **Hypercare Stage 1**, all Hypercare Stage 2 planned operational milestones have now been achieved. As a result, the CHESS Project has transitioned CHESS Clearing functions to business-as-usual support arrangements on Friday 5 June 2026.

Since Go-Live, the new clearing service has:

- received over 115 million trades
- recorded no new additions to the Known Issues Log, with no industry changes deployed as part of Hypercare patches.

ASX will continue to actively engage with stakeholders through its established industry committees and working groups to support ongoing collaboration and transparency.

Further information on Hypercare is available in the [CHESS Release 1 Cutover Runbook](#).

Please note that the Runbook is accessible from the [ASX Stakeholder Engagement page](#) and may require [ASX Online](#) authentication. You will need your ASX Online credentials to access them. If you do not have an ASX Online account, please contact your organisation's Enterprise Administrator or reach out to the [ASX Technical Support Team](#) if your organisation does not have one.

Should you have any questions, feedback, or additional considerations, please email the [CHESS Stakeholder Engagement Team](#) or contact your Stakeholder Engagement representative directly.

Kind regards,
The CHESS Project Team



39 Martin Place, Sydney, NSW, 2000, Australia

Copyright © 2026 ASX Operations Pty Ltd, All Rights Reserved.