ASX 24 NTP Update – 24/5/17

Target dates below for Maintenance release and Service release are still on track, further details will be provided in subsequent updates.

Any questions should be directed to CTS@asx.com.au, your Technical Account Manager or Business Development Manager.

Timetable

NTP Derivative Milestones	Status	Date
CDE Schedule change applied for AA and AM contracts	Complete	1 May 2017
CDE Failover schedule updated	Complete	8 May 2017
CDE Maintenance Patch release - including full Schedule change applied to all contracts	Expected	Early June 2017
Production Maintenance Patch release including schedule change update.	Expected	Mid-July 2017
Service Release 1 on CDE Plus	Expected	July 2017
Service Release 1 - Production	Expected	November 2017