ASX 24 NTP Update – 28/6/17

The maintenance release is on track and confirmed for deployment in NTP production.

Please see market notice as published Tuesday 20 June confirming the production release date of 15 July effective Monday 17 July.

ASX requests that customers test the maintenance release in CDE and provide confirmation by email to your Technical Account Manager that all applications are ready for the production release.

Access to the CDE Plus environment will be required for testing NTP Service Release 1. Customers can order this access via their ASX Business Development Manager to begin preparations for SR1.

Any questions should be directed to CTS@asx.com.au, your Technical Account Manager or Business Development Manager as required.

Timetable

NTP Derivative Milestones	Status	Date
CDE Schedule change applied for AA and AM contracts	Complete	1 May 2017
CDE Failover schedule updated	Complete	8 May 2017
CDE Maintenance Patch release - including full Schedule change applied to all contracts	Complete	5 June 2017
Production Maintenance Patch release including schedule change update.	Confirmed	15 July 2017
Service Release 1 on CDE Plus	Expected	July 2017
Service Release 1 - Production	Expected	November 2017