ASX 24 NTP Update – 12/7/17

The maintenance release is on track and confirmed for deployment in NTP production this Saturday 15 July effective Monday 17 July.

ASX will use the Incident website to provide final confirmation on the success of Saturday's deployment and customers are advised to refer to this site as no other confirmations will be disseminated.

In the unlikely event of ASX deciding to roll back the maintenance release, ASX Technical Account Management Team will reach out to participants via both email and phone where available.

Any questions should be directed to CTS@asx.com.au, your Technical Account Manager or Business Development Manager as required.

Timetable

NTP Derivative Milestones	Status	Date
CDE Schedule change applied for AA and AM contracts	Complete	1 May 2017
CDE Failover schedule updated	Complete	8 May 2017
CDE Maintenance Patch release - including full Schedule change applied to all contracts	Complete	5 June 2017
Production Maintenance Patch release including schedule change update.	Confirmed	15 July 2017
Service Release 1 on CDE Plus	Expected	July 2017
Service Release 1 - Production	Expected	November 2017