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OVERVIEW

Siana Gold project, philippines

• Environmental Impact Study submitted and accepted for review

• Capital cost increased to US$73 million, financials still robust

• Resource expansion drilling intersects 7 metres at 6.4g/t gold  
– deepest to date at 500m below surface

• Underground resource model expanded

• Corporate restructure implementation imminent

• Declaration of Feasibility submission imminent

• Infrastructure design in progress

Mapawa MpSA and Jv

• Documentation completed to facilitate final approvals stage

Finance and corporate

• Cash position $29.3 million (unaudited)

Greg edwards 
Managing Director

31 October 2008F
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The quarter under review 
has seen unprecedented 
dislocation to financial 
markets and value 
diminution across all  
asset classes.

The financing of Siana was 
predicated on a combination of 
debt and equity, the latter having 
been raised in November 2007. 
Whilst the Company has 
maintained strong contacts with 
interested banks the availability 
of debt for the project is 
currently uncertain.

Poor liquidity in the banking 
system, and even doubts on the 
validity of quoted London Inter 
Bank Offer Rates data, means 
that debt, if available at all, 
would be on terms that may 
ultimately erode the intrinsic 
value of our business. 

The Board, management and 
shareholders are naturally 
disappointed in the delays 
associated with the EIS 
submission, resource conversion 
and title transfer/internal 
corporate restructure. However, 
in some respects we are 
fortunate not to have committed 
a substantial component of our 
cash funds on pre-development 
and early development 
construction activities immediately 
preceding the current financial 
market uncertainty. 

Our cash resources at the end of 
the quarter totals $29 million, held 
in short term and term deposit 
facilities with Australian banks.  

CHAIRMAN’S REVIEW

It was previously believed that  
the drilling completed for the 
upgrade of the underground 
resource to Indicated Resource 
status was sufficient.  However, 
detailed pierce point plotting of 
results for multiple lodes and 
subsequent analysis, cast some 
doubt on the confidence of this 
prediction.  Additional holes were 
drilled and one is still in progress.  

Results were received from 
holes 127, 128 (5 metres at  
13.3 g/t gold, 32.7 g/t silver  
and 4.9% zinc – one of our  
best intersections) and 130  
(the deepest to date at 500 
metres vertical), and  are  
awaited for a further two 
completed holes.

The Board remains 
committed to Siana and will 
take appropriate actions to 
deliver the project despite 
the current period of 
financial market 
unpredictability.

colin G Jackson 
Chairman

The Board, at its recent meeting 
in Manila implemented prudent 
cash conservation actions, 
including the temporary 
curtailment in drill activity from 
three drill rigs to one, as current 
holes are completed.

During the quarter, the 
Environmental Impact Statement  
finalisation dominated activities, 
with required changes to waste 
and tailings dams footprints 
having impacts on mine site 
roads, infrastructure and site 
drainage.  Changes were agreed 
and the five consulting groups 
concerned were co-ordinated  
to deliver acceptable results.  
The EIS was submitted post  
the reporting period on  
17 October 2008 and has now 
been formally accepted for 
review by the Environment 
Management Bureau.

The capital cost was also 
refreshed to acknowledge 
capital creep since the original 
feasibility study was delivered  
in September 2007.  The  
revised cost to first gold pour,  
US$73.3 million, is an increase 
of US$13.5 million, with the 
primary culprits structural steel, 
EPCM and earthworks.  Given a 
general slow down in some mine 
project developments it is 
possible we may see a partial 
retracting of these costs in 
coming months.F
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SIANA DEVELopMENt

project implementation
A comprehensive environmental impact study was 
lodged 17 October 2008 and formally accepted by 
the Philippines Environmental Management Bureau 
(EMB) for detailed review. 

The nine month study, completed by Philippine 
environmental specialists BMP Environment and 
Community Care Inc, includes detailed assessment 
of the natural and socio-economic environment in 
the project area, identifies and ranks potential 
impacts, and presents key elements of the 
environmental management plan.

In terms of the natural environment there are no 
major risks identified and the planning for progressive 
rehabilitation and eventual closure will ensure that 
this former mine-site can be fully utilised to benefit 
future generations from the local communities.

The study has been meticulously prepared to 
Philippine and Equator Principles standards and 
has been provided to the Company’s lead arranger 
bank, Société Générale Corporate and Investment 
Banking, for internal review.

Since project inception in 2002 the joint venture 
partners have maintained a close relationship and 
communication with the host communities, who 
remain supportive and enthusiastic about the 
proposed development and the economic benefits 
that would flow to the region.

A public forum will be scheduled by the EMB  
for late November following statutory public 
advertising, detailed review of the EIS 
documentation and any requested additional 
information.  Following the forum the EMB will 
consider any public input, prior to final deliberations 
and recommendation of grant of an Environmental 
Compliance Certificate.

A detailed Declaration of Feasibility document is 
essentially complete and will be submitted to the 
Mines and Geosciences Bureau (MGB) shortly.

Incorporation documents for the Philippine operating 
entity are ready for lodgment pending final meetings 
with partner Merrill Crowe.  On completion the 
request for formal transfer of the Siana MPSA title 
to the operating entity will commence.

Engineering

Geotechnical drilling of in-situ tailings is in  
progress as part of final design work for the  
tailings storage facility.

Shipping of  SAG mill components from Cebu to 
Manila in preparation for refurbishment is imminent.  
Costings include the manufacture of a new mill  
girth gear.

Detailed surveying for a new mine access road was 
completed and the road design is near completion.  
Draft building designs for the site accommodation 
camp, offices and other structures were completed.

Intermet Engineering completed the revised 
estimate of the major civil, mechanical and 
electrical components of the EPCM. Other 
contractors provided estimates in their specific area 
of expertise.  The revised capital cost estimate to 
first gold production is US$73.3 million, impacted 
mainly by increased steel costs, EPCM increases 
and earthworks.  

Schedule

Key targeted project milestones were revised based 
on the construction schedule provided by Intermet 
Engineering. Based on the commencement of 
detailed engineering prior to finance approval in 
2009, commissioning would be expected second 
calendar quarter 2010. 

 

Underground resource drilling  
and mine plan
The revised geological model incorporating data 
from holes SMDD111 to SMDD128, 130, 132 and 
133 has been extended with six low tonnage, but 
medium to high grade lodes within the eastern 
basalts included in addition to the three main 
carbonate hosted lodes.

Resource estimation is scheduled for completion  
in November and will form the basis for a new 
underground mine design.

Recommendations on underground mine design 
were contained within an independent geotechnical 
study completed during the quarter.
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The information in this Public Report that relates to Exploration Results, Mineral Resources or Ore Reserves is based on, and 
accurately reflects, information compiled by Mr A L Govey and Mr G C Edwards who are full-time employees of Red 5 Limited 
and who are Members of The Australasian Institute of Mining and Metallurgy.  Mr Govey and Mr. Edwards have sufficient 
experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity which they 
are undertaking to qualify as a Competent Person as defined in the 2004 Edition of the Australasian Code for Reporting of 
Exploration Results, Mineral Resources and Ore Reserves.  Mr Govey and Mr Edwards consent to the inclusion in the report  
of the matters based on their information in the form and context in which it appears.

Directors and  
Executive Management

colin Jackson (Chairman)

Greg edwards (Managing Director)

Lance Govey (Executive Director - Tech)

peter Rowe (Non-executive Director)

Gary Scanlan (Non-executive Director)

Raj Surendran (Chief Financial Officer)

Bill Darcey (Project Manager)

Frank campagna (Company Secretary)

Lolot Manigsaca (Philippines-based)

Manny Ferrer (Philippines-based)

Attny e panimogan (Philippines-based) 

Registered Office

Level 2, 35 ventnor Avenue
West perth WA 6005
telephone: +61 8 9322 4455
Facsimile: +61 8 9481 5950 

Stock Exchange Listing

Australian Stock exchange
ticker Symbol: ReD

Issued Capital

As at the date of this report,
issued capital –  
  659,288,043 shares
Unlisted options – 21,300,000

Substantial Shareholders

Mathews capital partners 19.0%
AngloGold Ashanti Australia 10.2%
portfolio partners Limited 6.1% 

Shareholder Enquiries

Matters related to shares held, 
change of address and tax file 
numbers should be directed to:

Securities transfer Registrar
770 canning Highway
Applecross WA 6153
telephone: +61 8 9315 2333
Facsimile:  +61 8 9315 2233

CoRpoRAtE INFoRMAtIoN

SIANA DEVELopMENt

Metallurgical studies confirmed similar gold and 
silver recoveries for the underground material to the 
open pit ore, indicating that no significant changes 
would be required in the precious metals circuit.  

Additional zinc testwork confirmed similar 
favourable recoveries by flotation as determined  
in an earlier programme.  Inclusion of a zinc circuit 
during underground operations will depend on the 
metal price at the time.

A hydrological study for the underground mine 
commenced and is near completion.

Underground extension drilling
Holes SMDD129 and 131 targeted resource 
extensions at the northern and southern limits 
respectively but both were abandoned due to 
drilling difficulty.  SMDD132 was successfully 
completed adjacent to SMDD129. SMDD133  
was completed and SMDD134 is in progress.

A deep extension hole, SMDD130, intersected 
economic mineralisation 50 metres below the 
previous resource limits and is the deepest 
intersection at 500m below surface.  

Results were received for SMDD127, 128 and 130 
and are pending for SMDD132 and 133.

Two of the three rigs active in the last quarter have 
been stood down to moderate expenditures until 
current studies are completed.

Siana drilling results (cut-off  2.0g/t Au, 1% Zn)

Hole no
From 
(m)

interval 
(m)

Au 
(g/t)

Zn 
(%)

127 345 2 5.3 -
382 2 7.8 -
457 5 4.8 1.0
493 2 7.1 -

128 433 5 13.3 4.9
457 5 4.8 1.0

130 430 3 7.4 -
567 7 6.4 -

MApAWA MpSA
The titles review committee has completed both a 
desktop due diligence and site verification visit with 
all known requirements now met to enable the last 
stages of the approval process to proceed.
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