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18 December 2008 
 
 

RARE EARTHS PROJECT UPDATE  
COST TO COMPLETE 

 

 

Further to the Chairman’s address released to the ASX on 26 November 2008, Lynas Corporation 
Limited (“Lynas”, ASX:LYC) has completed its detailed review of the cost to complete the Rare 
Earths project. These costs update the previously announced costs released in the fourth quarter 
2007 quarterly report. 
 
The updated total costs, spend to date as at the end of November 2008, and subsequent cost to 
complete the project including operational build and start up costs through to the end of December 
2009 are shown below.  Note that Australian domiciled costs continue to be shown in Australian 
dollars, however Malaysian costs are presented in US$ in order account for the significant 
movement in currencies since the initial total cost estimate and to align with our funding currency 
for these costs.  Note that approximately 72% of the Malaysian costs are Malaysian Ringgit costs. 
 

Project Overview Lynas

Total Spent Cost to 
Australian Dollar Cost Areas CCY Cost 30-Nov-08 Complete
Australia: Mt Weld Mining Campaign A$ M 21 21 0
Australia: Concentration Plant - Mt Weld A$ M 69 11 58
Australia: Start up cost A$ M 25 1 24
A$ Total 115 33 82

Total Spent Cost to 
"US" Dollar Cost Areas CCY Cost 30-Nov-08 Complete
Malaysia: Advanced Materials Plant - Gebeng US$ M 214 46 169
Contingency US$ M 18 0 18
Malaysia: Land US$ M 20 20 0
Malaysia: Start-Up Costs US$ M 27 0 26
US$ Total 279 66 213  
Note: sum of figures may not match totals due to rounding 
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This cost to complete will be funded from the sources shown below: 

Funding Sources and Use of Funds 1 Dec 08 - 31 December 09 Lynas

Funding Sources US$ m A$ m Use of Funds US$ m A$ m

Equity Cash 1 December 08 79 Capex Concentration Plant - Mt Weld 58
Advanced Materials Plant - Gebeng 169
Contingency 18

Debt HVB Facility 105 Opex Australia Start Up 24
Convertible Note 95 Malaysia Start Up 26
Additional HVB Facility 15

Total through to Dec 09 215 79 Total 213 82
 

 

In conjunction with the cost review a detailed review of the project schedule also took place.  The 
Board is pleased to report that the previously announced planned start-up date of the 4th Quarter 
2009 remains in place.  
 

About Lynas Corporation 
Lynas owns the richest deposit of Rare Earths, also known as Lanthanides, in the world at Mount 
Weld, near Laverton in Western Australia.  This deposit underpins Lynas’ strategy to create a 
reliable, fully integrated source of Rare Earths supply from the mine through to customers in the 
global Rare Earths industry.   
 
The first mining campaign is now complete.  Lynas has received all environmental approvals to 
build a Concentration Plant at Mount Weld and an Advanced Materials Plant to process the Mount 
Weld concentrate through to final Rare Earths oxides in the Gebeng Industrial Estate, Kuantan, 
Pahang, Malaysia.  The construction of these plants is underway, with first production scheduled in 
the fourth quarter of 2009.  The company plans to become the benchmark for security of supply 
and a world leader in quality and environmental responsibility to an international customer base. 
 
‘Rare Earths’ is the term given to fifteen metallic elements known as the lanthanide series, plus 
yttrium.  They play a key role in green environmental products, from energy efficient compact 
fluorescent light bulbs (CFLs) to hybrid cars, automotive catalytic converters and wind turbine 
generators. They are also essential in the development and manufacturing of many modern 
technological products, from hard disc drives to flat panel displays, iPods and magnetic resonance 
imaging (MRI) scans. 
 
 
For further information please contact Nicholas Curtis on +61 (0)2 8259 7100 or visit 
www.lynascorp.com 
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