



www.sfe.com.au

30 Grosvenor Street
Sydney NSW 2000 Australia
Telephone 61 2 9256 0555
Facsimile 61 2 9256 0666

PO Box N680
Grosvenor Place
NSW 1220 Australia

SFE Bulletin No: 76/02
From: SFE Corporation Limited ABN 74 000 299 392
Date of Issue: 05 July 2002

OM SECUR DEVELOPMENT BED ACCESS UPDATE

Introduction

This bulletin details an updated schedule for the OM SECUR Development Bed for the remainder of 2002. Product initiatives scheduled for launch prior to the implementation of the OM SECUR VIRGO release include:

- NZ bank bill conversion
- Cattle Futures
- Electricity Futures
- Swaps Futures

In response to market feedback, SFE has extended its original timings for product initiative testing by one week. This means all product related test data will be available on the development bed until Friday 12 July 2002. All third party vendors wishing to support these product initiatives are requested to complete all product related testing by 12 July 2002, as no further extensions will be available beyond this date.

The installation of OM SECUR VIRGO release 1 originally targeted for first week of July has been cancelled to accommodate the extra time for the above product initiatives. Industry testing for OM SECUR VIRGO will start with the release 2 version from 31 July.

OM SECUR Development Bed Access

The updated schedule until December 2002 is as follows:

	Week 1	Week 2	Week 3	Week 4
July	Cattle Futures, New Electricity Futures, Interest Rate Swap Futures NZ Bank Bill Dummy Commodity	Cattle Futures, New Electricity Futures, Interest Rate Swap Futures NZ Bank Bill Dummy Commodity	SFE Maintenance	VIRGO release 2 Installed on July 29 & 30 Available for industry access July 31
August	VIRGO release 2 testing	VIRGO release 2 testing	VIRGO release 2 testing	VIRGO release 2 testing
September	VIRGO release 2 testing	VIRGO release 3 Installed September 9 & 10 Available for industry access September 11	VIRGO release 3 testing	VIRGO release 3 testing
October	VIRGO release 3 testing	VIRGO release 3 testing Completed & sign-off achieved	SFE Maintenance	Proposed Go Live with new version of OM SECUR.
November				
December				

General

Should you have any queries please contact David Monk, Head of Operations and Business Relations, 02 9256 0636 or Peter Hickmott, Senior Manager of Business Solutions, 02 9256 0492.



PHILIP GALVIN
GENERAL MANAGER – BUSINESS OPERATIONS

SFE takes no responsibility for any errors or omissions contained in this bulletin and will not be liable for any reason including without limitation negligence, for losses, consequential or otherwise, arising from or in connection with decisions made in reliance upon this information. This information does not substitute for the Business Rules and in the case of inconsistency the Business Rules prevail. Before acting on any matter contained in this bulletin readers should discuss the matter with their own professional advisers.