


To view this email as a web page, click [here](#).



[CHESS Project](#)



CHESS Release 1 Go-Live - update

Following on from this morning's announcement of CHESS Release 1 Go-Live, we are pleased to confirm that the Clearing Service processed in excess of 3.5 million trades successfully and the Clearing Service continues to operate normally.

CHESS Release 1 overnight processes are expected to complete as planned.

As of 4.00pm AEST today, ASX Clear and ASX Settlement (ASX) have not noted any issues impacting participants.

Should any non-critical issues that may affect participants arise overnight, ASX will provide further updates via the [CHESS Release 1 Known Issues Log](#).

ASX will share the following updates across the first week of Go-Live:

- Confirmation that overnight and start-of-day activities have been completed (prior to market open on Tuesday 21 April 2026).
- Confirmation that Batch Settlement has been completed (Tuesday 21 and Wednesday 22 April 2026).
- An end-of-week summary (Friday 24 April 2026).

Should you have any questions, feedback, or additional considerations, please email the [CHESS Stakeholder Engagement Team](#) or contact your Stakeholder Engagement representative directly.

Kind regards,
The CHESS Project Team



39 Martin Place, Sydney, NSW, 2000, Australia

Copyright © 2026 ASX Operations Pty Ltd, All Rights Reserved.