


To view this email as a web page, click [here](#).



[CHESS Project](#)



CHESS Release 1 Go-Live preparation

We continue to target CHESS Release 1 Go-Live on Monday 20 April 2026 and are progressing with key internal governance activities.

An **AMO Acceptance Forum** will be held at 2.30pm AEST on Friday 17 April 2026 to validate that all AMOs have completed their readiness activities and met the acceptance criteria for the Cutover Weekend.

The **ASX Cutover Go / No-Go Meeting** will be held at 3.30pm AEST on Friday 17 April 2026 to confirm the decision to proceed into the Cutover Weekend.

A further update is expected to be provided following the ASX Cutover Go / No-Go decision.

Stakeholders are encouraged to review the [CHESS Release 1 Cutover Runbook](#) to confirm the planned cutover activities. Further information on CHESS Release 1 can be located [here](#).

Should you have any questions, feedback, or additional considerations, please email the [CHESS Stakeholder Engagement Team](#) or contact your Stakeholder Engagement representative directly.

Kind regards,
The CHESS Project Team



39 Martin Place, Sydney, NSW, 2000, Australia

Copyright © 2026 ASX Operations Pty Ltd, All Rights Reserved.