


To view this email as a web page, click [here](#).



[CHESS Project](#)



CHESS Release 1 - progress update

We'd like to provide you with the next progress update and remind you of the remaining industry engagement activities leading up to CHESS Release 1 Go-Live.

We continue to target CHESS Release 1 Go-Live on Monday 20 April 2026 and are progressing with internal governance activities. We expect to provide the next update on CHESS Release 1 on Tuesday 14 April 2026.

Key industry engagements leading to Go-Live:

- Technical Committee meeting (Thursday 2 April 2026)
- AMO Acceptance forum (input into Go/No-Go meeting) (Friday 17 April 2026)

Further information on CHESS Release 1 can be located [here](#). Further information on the Technical Committee and its working groups can be located [here](#).

Should you have any questions, feedback, or additional considerations, please reach out via email to the [CHESS Stakeholder Engagement Team](#) or bilaterally with your Stakeholder Engagement representative.

Kind regards,
The CHESS Project Team



39 Martin Place, Sydney, NSW, 2000, Australia

Copyright © 2026 ASX Operations Pty Ltd, All Rights Reserved.